










































FISC Projects funded by the FGLT – October 2021 update

Funding	Project	Project summary	Strategic imperative	Start / Finish date	Update	Status
	Certification - management and reporting	BAU certification process, funded as a project	Capability	Start: Ongoing Finish:	Work on the Certification review continues. Business case being implemented, and update on the maturity model is pending.	
	Certification Panel	BAU certification process, funded as a project	Capability	Start: Ongoing Finish:	TAG sub-group has reviewed and agreed governance sits with FISC Council. Certification rules being amended to reflect this.	
	Certification - worker	BAU certification process, funded as a project	Capability	Start: Ongoing Finish:	Worker certification will be integrated into new software platform.	
	Certification - contractor	BAU certification process, funded as a project	Capability	Start: Ongoing Finish:	There are now 275 certified contractors. This includes over 30 Silviculture Contractors.	

FISC projects funded by ACC as per Workplace Injury Prevention Grant – October 2021 update

Funding	Project	Project summary	Strategy	Start / Finish	Update	Status
	Project Management and Governance	Support to establish Project Management within FISC. Develop comms and engagement plan that supports project implementation.		Start: Jul 2019 Finish: Jun 2022	Funds received. This budget is to be spent over the 3 years of the funding agreement and supports the projects and engagement with industry.	
	Programme Plan	Programme plan for the projects covered under the ACC contract including budget and milestones.		Start: Jul 2019 Finish: Jun 2022	Funds received. The FISC Council have accepted a proposal to reallocate the use of these funds. ACC contract amendment completed.	
	Forestry Charter	Achieve an accord between the forest industry and the Government that commits to sustainable and safe business models	Leadership	Start: Aug 2020 Finish: Sep 2021	TAG sub group has been established. Drafting of the Charter and Pledge is being finalised before wider industry consultation begins.	
	Commission economic research	Commission research to model the economic drivers around good safety performance in sector.	Leadership	Start: Oct 2019 Finish: Aug 2021	BERL report completed. Marketview data research completed. Implementation and next phase to be developed.	
	Risk - Steep Slope Harvesting	Develop guidance and training for machine use on slopes steep slope harvesting.	Risk Management	Start: Aug 2019 Finish: Jul 2021	The draft has been sent to the designers for formatting. The formatted document will be distributed around the industry for further comment.	
	Risk - Safety in Design	Develop forest infrastructure Safety in Design guidance to resource preventative and sustainable risk controls.	Risk Management	Start: TBC Finish: TBC	Have engaged Brett Gilmore to review the existing forestry guidance (roads, skid sites etc). TAG group formed and has defined the boundaries of the project. Case studies on good work design being developed.	
	Midpoint evaluation	Self evaluation of the projects, their performance and progress made at the halfway point.	Capability	Start: 2020 Finish: 2022	The data required to complete the evaluation has been received and the evaluation will be submitted to the Council for approval at October meeting before submitting to ACC.	
	Regional Ambassador / Toroawhia phase II	Take the learnings from WorkSafe funded Toroawhia pilot and role out across NZ	Engagement	Start: Jun 2021 Finish: Jan 2022	FISC Council has approved plan which would access ACC funding. Business case to secure sustainable funding being presented to the FISC Council August 2021.	
	Knowledge transfer and extension plan	Develop and implement a knowledge transfer extension plan to other industries	Capability	Start: 2020 Finish: 2022	NSD has opened discussions with relevant agencies. ACC will hold conference to encourage further engagement. FISC already working with other sector leadership bodies.	

FISC Projects funded by WorkSafe Funding Agreement – October 2021 summary

Funding	Project	Project summary	Strategy	Start / Finish	Update	Status
	Safetree Conference 2021	The annual Safetree Conference will be run in Queenstown 28/29 October 2021	Leadership	Start: Mar 2021 Finish: Nov 2021	Venue has been secured and programme finalised. Being hosted and marketed in conjunction with FICA. May be impacted by Covid. Decision on Queenstown go-ahead to be made shortly.	
	Toroawhi	Project has transitioned to FISC.	Engagement	Start: May 2019 Finish: Jun 2022	Current funding for Toroawhi is coming from ACC. Future state business case has been submitted to WorkSafe.	
	Masterclass learning reviews	Establish a masterclass network of learning reviewers to increase the quality opportunities.	Leadership	Start: Jul 2020 Finish: Jun 2021	Case studies using the masterclass learning review framework to be developed in conjunction with industry partners.	
	Frontline Leadership and Team up courses	An extension of the courses developed and run by Learning Wave in 2019.	Leadership	Start: July 2021 Finish: June 2022	Will require Covid Level 1 to continue the workshops	
	Case Studies	Delivering industry stories to stakeholders.	Leadership	Start: July 2020 Finish: Jun 2021	A new suite of case studies that support FISC's 2021 strategy to be developed.	
	Project Manager	WorkSafe recognise additional PM resource is required to assist the NSD in delivering the WorkSafe and ACC contracts	Leadership	Start: July 2019 Finish: Jun 2022	Project Manager continues to assist the NSD with the FISC work programme.	
	Regional Workshops	Funded under the Covid 19 response and recovery fund	Leadership	Start: Jan 2021 Finish: Jun 2022	The risk literacy regional engagements will resume at Covid alert level 1.	
	Covid19 protocol work	Costs associated with communicating Covid19 alert level changes across industry.	Leadership	Start: Jan 2021 Finish: Jun 2022	Industry standard protocols were communicated for alert changes from level 4 to level 3 and subsequently to level 2.	