
















FISC Projects funded by the FGLT – October update

Funding	Project	Project summary	Start / Finish date	Update
	Regional workshops	F2F engagement to socialise the work of FISC	Start: Jun2019 Finish: Aug 2019	Project completed. Further workshops planned for 2020
	Safety culture phase III (Growing Our Culture)	BAU - operationalise GOSC and increase uptake in the sector	Start: Ongoing Finish:	Development of further specific questions sets to assist with Forest Owners and trucking operations. Scope work updated.
	Certification - management and reporting	BAU certification process, funded as a project	Start: Ongoing Finish:	Increase of activity via System Manager
	Certification Panel	BAU certification process, funded as a project	Start: Ongoing Finish:	Increased activity. Recent dispute and rulings.
	Certification - worker	BAU certification process, funded as a project	Start: Ongoing Finish:	Review of Safetree Worker Certification initiated. Assesor meeting arranged.
	Certification - contractor	BAU certification process, funded as a project	Start: Ongoing Finish:	Focus on auditor capability and new modules. Auditor meeting arranged.
	KYND Phase II	Implement the KYND trial	Start: Jul 2019 Finish: Dec 2019	Project is progressing. PM has advised has had some delays caused by staff shortages but these shouldn't impact the target delivery.
	IRIS data collection improvements	Improve the data capture of forestry incidents in IRIS and analysis to identify causation trends	Start: Feb 2019 Finish: Dec 2019	Project initiated. Initial scoping of most immediate improvements to data collection being developed.

Funding	Project	Project summary	Start / Finish	Update
	Forestry Charter	Develop and update the Forestry Charter. Engage key stakeholders participants to get a wide industry commitment	Start: Mar 2020 Finish: Jul 2021	Opening discussion with MBIE Construction Accord team, as well Business Leaders Health and Safety Forum.
	Commission economic research	Commission research to model the economic drivers around good safety performance in sector	Start: Oct 2019 Finish: Sep 2020	Proposals received from two reputable vendors. Currently being assessed.
	Risk - Safety in Design	Develop forest infrastructure Safety in Design guidance to resource preventative and sustainable risk controls	Start: TBC Finish: TBC	Review of existing guidance (roads, skid sites etc). Project timeline and initiation to be developed.
	Risk - Steep Slope Harvesting	Develop guidance and training for machine use on slopes steep slope harvesting	Start: Aug 2019 Finish: Jun 2021	TAG group established and being led by Wayne Dempster. Industry consultation has begun with meetings held.
	Regional Ambassador / Toroawhi phase II	Take the learnings from WorkSafe funded Toroawhia pilot and role out across NZ	Start: 2020 Finish: 2022	Project Initiation Document to be developed. The timing is dependent on the Toroawhi pilot.
	Sustainable model for FISC	Develop a sustainable business model for FISC	Start: 2020	ACC funding will end in June 2022 and is unlikely to be extended due to the funding model. Terms of Reference to be developed.

FISC Projects funded by Worksafe Funding Agreement- October 2019 summary

Funding	Project	Project summary	Start / Finish	Update
	Safetree Conference 2020	The annual Safetree Conference will be run in Wellington March 2020	Start: Aug 2019 Finish: Mar 2020	Keynote speaker has been secured. Draft programme developed. To be held in conjunction with FICA. Aiming for 150-200 participants.
	Toroawhi / Regional Ambassadors Co-design	WGPR TAG transitioned to WorkSafe co-design team	Start: May 2019 Finish: Dec 2020	Project being led by WorkSafe. Job description has been finalised and the job has been advertised.
	Masterclass learning reviews	Establish a masterclass network of learning reviewers to increase the quality opportunities	Start: TBA Finish:	This project carries on from the three public workshops run by SCION in 2019. Funding from WorkSafe finalised and spending approved by the FISC Council.
	Frontline Leadership and Team up courses	An extension of the courses developed and run by Learning Wave in 2019	Start: Nov 2019 Finish: Apr 2020	Participants to be determined in conjunction with FICA. Funding from WorkSafe finalised and spending approved by the FISC Council.
	Case Studies	Delivering industry stories to stakeholders	Start: Feb 2020 Finish: Jun 2020	Options around case studies to be discussed at meeting 31 Oct. Funding from WorkSafe finalised and spending approved by the FISC Council.