
















FISC Projects funded by the FGLT – February 2020 summary

Funding	Project	Project summary	Strategic imperative	Start / Finish date	Update	Status
	Safety culture phase III	BAU - operationalise GOSC and increase uptake in the sector.	Leadership	Start: Ongoing Finish:	Development of further specific questions sets to assist with the involvement of Forest Owners and trucking operations.	
	Certification - management and reporting	BAU certification process, funded as a project	Capability	Start: Ongoing Finish:	Increase of activity via System Manager	
	Certification Panel	BAU certification process, funded as a project	Capability	Start: Ongoing Finish:	Stable activity	
	Certification - worker	BAU certification process, funded as a project	Capability	Start: Ongoing Finish:	Reviewing assessment tool. Held Assessor and Tree felling workshop	
	Certification - contractor	BAU certification process, funded as a project	Capability	Start: Ongoing Finish:	Focus on new modules and held auditor workshop. 195 certified contractors.	
	KYND Phase II	Implement the KYND trial.	Risk management	Start: Jul 2019 Finish: Mar 2020	APP will now be completed end of January 2020. Licensing terms and sustainable business to be finalised.	
	IRIS data collection improvements	Improve the data capture of forestry incidents in IRIS and analysis to identify causation trends.	Performance	Start: Feb 2019 Finish: Mar 2020	March IRIS meeting with SCION being organised to determine next steps. Unused funds returned to FGLT.	

## FISC projects funded by ACC as per Workplace Injury Prevention Grant – February 2020 update

Funding	Project	Project summary	Strategy	Start / Finish	Update	Status
	Project Management and Governance	Support to establish Project Manager within FISC. Develop comms and engagement plan that supports project implementation.		Start: Jul 2019 Finish: Jun 2022	This budget is to be spent over the 3 years of the funding agreement and supports the projects. The funds have been received from ACC.	
	Programme Plan	Project Initiation Documents for each of the 5 projects in Programme Work incl. budget and milestones.		Start: Jul 2019 Finish: Jun 2022	The programme plan was completed and accepted by ACC. The funds have been received and FISC will use this money for programme related expenditure.	
	Forestry Charter	Develop and update the Forestry Charter. Engage key stakeholders participants to get a wide industry commitment	Leadership	Start: Aug 2020 Finish: Sep 2021	Opening discussion with MBIE Construction Accord team, And the Business Leaders Health and Safety Forum. Work will begin in earnest using the economic research work from BERL.	
	Commission economic research	Commission research to model the economic drivers around good safety performance in sector.	Leadership	Start: Oct 2019 Finish: Aug 2020	Phase 1 findings due 14 February. Meeting with BERL to discuss findings on 17 February.	
	Risk - Steep Slope Harvesting	Develop guidance and training for machine use on slopes steep slope harvesting.	Risk Management	Start: Aug 2019 Finish: Nov 2020	Expert group led by Wayne Dempster. Initial meeting with Rien Visser Uni of Canterbury held. Risk identification framework meeting is set down for March 2020.	
	Risk - Safety in Design	Develop forest infrastructure Safety in Design guidance to resource preventative and sustainable risk controls.	Risk Management	Start: TBC Finish: TBC	Review of existing guidance (roads, skid sites etc). Will follow Steep Slope Harvesting project.	
	Regional Ambassador / Toroawhia phase II	Take the learnings from WorkSafe funded Toroawhia pilot and role out across NZ	Engagement	Start: Jan 2021 Finish: Jan 2022	This project and the funding pool will be initiated towards the end of the WorkSafe pilot in December 2020.	
	Sustainable model for FISC	Develop a sustainable business model for FISC	Performance	Start: 2020 Finish: Jun 2022	ACC funding will end in June 2022 and is unlikely to be extended due the model. This "project" will develop a sustainable funding model for FISC.	
	Knowledge transfer and extension plan	Develop and implement a knowledge transfer extension plan to other industries	Capability	Start: 2020 Finish: 2022	NSD has opened discussions with relevant agencies. ACC to hold conference to encourage further engagement. FISC working with other sector leadership bodies.	

## FISC Projects funded by WorkSafe Funding Agreement - December 2019 summary

Funding	Project	Project summary	Strategy	Start / Finish	Update	Status
	Safetree Conference 2020	The annual Safetree Conference will be run in Wellington March 2020	Leadership	Start: Aug 2019 Finish: Mar 2020	Programme Finalised and bookings being received. Aiming for 150-200 participants. Additional funding from Te Uru Rakau secured. Feb will see a focus on increasing bookings.	
	Toroawhi	Project has transitioned to FISC.	Engagement	Start: May 2019 Finish: Jan 2021	Toroawhi have completed their induction as employees of FISC.	
	Masterclass learning reviews	Establish a masterclass network of learning reviewers to increase the quality opportunities.	Leadership	Start: Nov 2019 Finish: Mar 2020	This project carries on from the three public workshops run by SCION in 2019. Brionny Hooper developing the content.	
	Frontline Leadership and Team up courses	An extension of the courses developed and run by Learning Wave in 2019.	Leadership	Start: Feb 2020 Finish: May 2020	Participants to be determined in conjunction with FICA. Funding boosted from 25k to 40k using PM underspend.	
	Case Studies	Delivering industry stories to stakeholders.	Leadership	Start: Nov 2019 Finish: Mar 2020	KYND health videos produced wellbeing case study of Wade Brunt in progress.	